



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - Balance work of the road under PMGSY-1Phase-VIII(Batch-1) Package No.KR 14-10(A), Kalppetta Block, Wayanad District - Revised Administrative Sanction accorded - Orders issued

LOCAL SELF GOVERNMENT (DD) DEPARTMENT

G.O.(Rt)No.1507/2020/LSGD Dated,Thiruvananthapuram, 14/08/2020

Read Letters No.E-1743/2017/KSRRDA dated, 06.08.2019 and 16.03.2020 from the Chief Engineer,KSRRDA, Tvm

ORDER

The road work having a length of 5.430 km was proposed for up-gradation under PMGSY-1Phase-VIII(Batch-1) Package No.KR 14-10(A), Kalppetta Block, Wayanad District and the Detailed Project Report was prepared in 2013-14. Administrative Sanction was accorded to the work for an amount of ₹4, 44,21,475/-. The sanctioned amount was ₹437.13 lakh including five year maintenance as per PMGSY SoR 2013. Due to non completion of work in time, the Chief Engineer, KSRRDA terminated the contractor at his risk and cost. A detailed site inspection was carried out on 21.02.2018 and the KSRRDA re-tendered the package with balance schedule of ₹366.31 lakh. The work was awarded to another contractor for an agreed PAC of ₹328.58 lakh including five year maintenance. The Chief Engineer, KSRRDA reported that due to the flood and landslides occurred in 2018, the laid GSB layer of this road was washed out and irrecoverably lost. Protection walls also got damaged. Retaining walls and drain also became necessary. Now the balance work could be proceeded only after rectifying the damaged reaches.

2. In the above circumstances, the CE, KSRRDA has requested, as per the letter read above, for Revised Administrative Sanction for the balance work of the road. The CE has submitted a detailed estimate of ₹74,11,160/- for restoration of the flood damages. The total amount for the balance works including this rectification work comes to Rs.4,40,41,728/-. The CE, KSRRDA has informed that excess amount ₹74, 11,160/- can be met from the tender savings of this work and savings of the work PMGSY-II Batch I KR 14-20, Thonichal- Pallickal Road in Mananthavady Block in

Wayanad District which was successfully completed on 15.11.2018.

3. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction to the balance work of the road under PMGSY-1Phase-VIII(Batch-1) Package No.KR 14-10(A), Kalppetta Block, Wayanad District on the following conditions;

1) The Chief Engineer shall confirm that the damages to the works executed by the original contractor due to the natural calamity only and the previous contractor is no way responsible for the same. The risk and cost liability, if any, shall be recovered from the defaulted contractor at the earliest.

2) The additional works may be entrusted to the present contractor at his quoted rate of @10.30% below estimate rate (PMGSY SoR 2013) only

3) The Chief Engineer shall ensure mandatory reporting of initial levels of the road to Finance (Inspection Technical) Department before commencement of balance works, as per rules

4) The above accorded Revised Administrative Sanction to the work will be for the amount worked out by the Chief Engineer as the sum of value of works executed by the original contractor at his contract rates and balance work plus additional works at the present contract rates.

(By order of the Governor)

BIJUKUTTAN.M.S

ADDITIONAL SECRETARY

The Chief Engineer, KSRRDA, Thiruvananthapuram

Principal Accountant General(Audit), Kerala,Thiruvananthapuram.

The Accountant General(A&E), Kerala, Thiruvananthapuram.

Finance Department (Vide E.No.1297009/DEV-3/148/2019-Fin dated, 02.07.2020)

Web & New Media, I & PRD

✓The Director, Information Kerala Mission,Thiruvananthapuram

Stock file

Forwarded /By order
Signature valid

Digitally signed by NISAM N
Date: 2020.08.11 11:08:56 IST
Reason: Approved

Section Officer