



GOVERNMENT OF KERALA

Abstract

AMRUT - Alappuzha Municipality - Water Supply Sector - KWA Works
– Revision of AS - Approved - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.781/2021/LSGD Dated,Thiruvananthapuram, 26/03/2021

Read 1 G.O.(Rt.) No. 3530/2017/LSGD dated 02.11.2017

2 Minutes of the 27th SHPSC dated 20/02/2021

3 Letter No. UIE/1374/2019/AMRUT/General/5 dated
23/02/2021 from Mission Director, AMRUT

ORDER

As per the order read as 1st paper above, Administrative Sanction was accorded for the following works.

- a) Augmentation & modernization of water supply distribution system in Alappuzha Municipality (Phase-2): AS Amount - Rs.56.87 Cr.
- b) Augmentation & modernization of water supply distribution system in Alappuzha Municipality (Phase-3): AS Amount - Rs.58.13 Cr.

2. As per the letter read as 3rd paper above, the Mission Director, AMRUT has informed that the MD, KWA has submitted the proposal for approval of revision of Administrative Sanction (AS) of the above works being implemented by KWA in Alappuzha Municipality under AMRUT before the 27th SHPSC as an additional agenda:

It was reported by KWA that an additional amount of Rs.2.235 Cr. is required for the former work and Rs. 9.085 Cr. is required for the latter work due to increase in the road restoration charges. Hence a total amount of Rs.11.32 Cr. is required for the 2 works due to increase in road restoration charges.

3. The Mission Director AMRUT informed that additional fund requirement of Rs.11.32 Cr., Rs.9.435 Cr. can be met from the savings available in the Water Supply work being implemented by KWA under

AMRUT in Palakkad Municipality namely, "Augmentation & modernization of water supply distribution system in Alappuzha Municipality (Phase-1)" (SAAP 2015-16) and balance amount of Rs.1.885 Cr. from the savings available due to the cancelled works in Urban Transport sector under AMRUT in Alappuzha Municipality namely, "FoB opposite KSRTC bus stand" & "Pedestrian network from Nehru Trophy starting point to finishing point".

4. The decision of the 27th SHPSC was as follows:

"1) The SHPSC decided to accord revised AS for the work - Water Supply - Augmentation & Modernization of Water Supply Distribution System in Alappuzha Municipality (Phase-2) for Rs. 59.105 Cr. in place of Rs. 56.87 Cr.

2) The SHPSC decided to accord revised AS for the work Augmentation & Modernization of Water Supply Distribution System in Alappuzha Municipality (Phase-3) for Rs. 67.215 Cr in place of Rs. 58.13 Cr.".

5. Government have examined the matter in detail and, based on the decision of the 27th SHPSC, are pleased to revise of AS amounts of

a) Augmentation & modernization of water supply distribution system in Alappuzha Municipality (Phase-2) to Rs. 59.105 Cr. in place of Rs. 56.87 Cr. and

b) Augmentation & modernization of water supply distribution system in Alappuzha Municipality (Phase-3): for Rs. 67.215 Cr in place of Rs. 58.13 Cr.

(By order of the Governor)

U V JOSE IAS

SPECIAL SECRETARY

To:

The Mission Director, AMRUT

The Director of Urban Affairs, Thiruvananthapuram

The Principal Accountant General (Audit/ A&E/ LBA &A)

The Information Officer, (Web & New Media) I&PRD

Executive Director, IKM

Stock File/Office Copy

Forwarded / By Order,

Bannilum

Section Officer.