



**GOVERNMENT OF KERALA**

**Abstract**

Local Self Government Department - Kareepra-Sundarimukku-Nellimukku-Pattupurackkal Temple-Choorapoika road under Package No. KR-06-58 Kottarakkara Block Kollam District - Reducing working length - Sanction accorded - Orders issued.

**LOCAL SELF GOVERNMENT (DD) DEPARTMENT**

G.O.(Rt)No.1278/2021/LSGD Dated,Thiruvananthapuram, 07/07/2021

Read 1 G.O.(Ms) No.157/2020/LSGD Dated,16/10/2020

2 Letter No.4297/B/2020/KSRRDA dated,29/03/2021 from the Chief Engineer, KSRRDA

**ORDER**

Government of India have sanctioned 20 road works under PMGSY-III, Batch - I. Kareepra-Sundarimukku-Nellimukku-Pattupurackkal Temple-Choorapoika Road of length 3.271km under Package No. KR-06-58 Kottarakkara Block, Kollam District is one of the road included in the sanctioned list, for an amount Rs.2,83,03,000/-. Technical Sanction was accorded for the work for an amount of Rs.2,79,85,204/-, as per TS No.7/CE-KSRRDA/2020-21 Dated 13/10/2020. The work was e-tendered and awarded to the contractor one Sri.Shaji Mathew at 0.52 % below estimate rate.

2. In the meanwhile, the Executive Engineer, PIU, Kollam had reported that only 2.076 km of the subject road is available under PMGSY Scheme as the balance portion of the road is proposed by the Pachayath under NABARD Scheme. In the circumstances, the Chief Engineer, KSRRDA has requested, as per the letter read as 2nd paper above, permission for constructing the road for a length of 2.076 km under PMGSY-III.

3. Government have examined the matter in detail and are pleased to grant permission for constructing the road for a reduced length of 2.076 km under PMGSY-III, subject to the following conditions;

1) The Chief Engineer, KSRRDA shall ensure that there is no duplication in the works of NABARD Scheme & KIIFB.

2) The work shall be executed as per the approved provisions of the technically sanctioned estimate in the respective chainages reported by the EE, PMGSY, Kollam

(Km 0/000 to Km 1/705 in Kareepra GP & from Km 2/913 to Km 3/276 in Elamballoor GP) and the Chief Engineer, KSRRDA has to ensure that there is no loss to Government of Kerala in this regard.

3) The Chief Engineer, KSRRDA has to ensure the adequate usage of departmental materials as the provisions of reuse of departmental rubble is proposed as only @ 50%/ 60% in the TS estimate furnished.

(By order of the Governor)  
Bijukuttan.m.s  
Additional Secretary

To: The Chief Engineer, KSRRDA, Thiruvananthapuram  
Principal Accountant General(Audit), Kerala, Thiruvananthapuram  
The Accountant General(A&E), Kerala, Thiruvananthapuram  
Finance Department (Vide E.No.1753901/DEV-3/76/21-Fin dated.02/06/2021)  
Web&New Media, I&PRD  
✓ The Director, Information Kerala Mission, Thiruvananthapuram  
Stock file

Forwarded /By order  
Signed by Nisam N  
Date: 07-07-2021 15:56:56  
Reason: Approved  
Section Officer